Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1216A

Est Number: 0002

Date:
Page:

09.03.2016

09.15.2016
1of8

Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Pay Period End Date:

1216A
0002

Contract ID:
Est Number:

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.15.2016

Page:

1of8

Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Pay Period End Date:

09.03.2016

Contract Location:
UNION SOUTH, PHASE 2

Contractor:

K2 REAL ESTATE DEVELOPMENT, LLC

7701 CORNHUSKER HIGHWAY

LINCOLN NE 68507-3265

Phone:
(402)467-2355

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

CASS

OTOE

Project
Number

Fed State
Project Number

13216A
000

MISC-75-2(1069)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.19.2016
06.03.2016
06.23.2016

07.25.2016
07.29.2016

Highway Begin End Description
Number Ref Ref
Post Post
075 52.61 58.74 GRAD CULV SEED

Current Contract Amt
$1,812,259.71

Original Contract Amt
$1,812,259.71

% Dollar Comp
5%

% Time Comp
33%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Project Manager
Hobelman, Ryan
Construction Engineer
Halstead, Kerri
Controller

Burling, Laurie

09.13.2016

09.14.2016

09.14.2016

Total to Date

$84,771.45
$.00
$84,771.45
$.00
$.00
$.00
$84,771.45

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$84,771.45

District Engin

Prev to Date

$29,965.00
$.00
$29,965.00
$.00
$.00
$.00
$29,965.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$29,965.00

eer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$54,806.45
$.00
$54,806.45
$.00
$.00
$.00
$54,806.45

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$54,806.45

09.13.2016

09.14.2016
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Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1701.30 58.00 41.000 2,378.00
0001 0001 0030.10 47,680.00 1.000 47,680.00 30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 41.000 2,378.00
MOBILIZATION Ls 1.000 47,680.00 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1705.48 93.00 176.000 16,368.00
0002 0002 1000.00 650.00 19.000 12,350.00 48" ROUND EQUIVALENT DRIVEWAY CULVERT LF 176.000 16,368.00
LARGE TREE REMOVAL EACH 19.000 12,350.00 "IPE TYPE2340R5 0.000 0.00
16.000 10,400.00 0.000 0.00
0.000 0.00 0011 0011 2010.03 72.00 11.000 792.00
0003 0003 1009.00 38,500.00 1.000 38,500.00 CRUSHED ROCK SURFACE COURSE TON 11.000 792.00
GENERAL CLEARING AND GRUBBING LS 1.000 38,500.00 0.000 0.00
0.250 9,625.00 0.000 0.00
0.000 000 0012 0012 3020.24 102.00 30.000 3,060.00
0004 0004 1010.01 6.05 61,480.000 371,954.00 CONCRETE CLASS 47B-3500 DRIVEWAY Sy 30.000 3,060.00
EXCAVATION (ESTABLISHED QUANTITY) cY 61,480.000 371,954.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4002.00 3.00 125.000 375.00
0005 0005 1011.00 30.00 155.000 4,650.00 CAST IRON COVER AND FRAME LB 125.000 375.00
WATER MGAL 155.000 4,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4035.00 150.00 5.000 750.00
0006 0006 1041.00 0.83  149,072.000 123,729.76 REMOVE FLARED-END SECTION EACH 5.000 750.00
SALVAGING AND PLACING TOPSOIL SY 149,072.000 123,729.76 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 4040.00 700.00 5.000 3,500.00
0007 0007 1106.00 20.00 30.000 600.00 REMOVE HEADWALLS FROM CULVERTS EACH 5.000 3,500.00
REMOVE DRIVEWAY 5\% 30.000 600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 4050.01 7.00 2,548.000 17,836.00
0008 0008 1701.24 36.00 164.000 5,904.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 2,548.000 17,836.00
24" DRIVEWAY CULVERT PIPE, TYPE LF 164.000 590400 CULVERTS, AND HEADWALLS 0.000 0.00
2,34,56,70R 8 40.000 1,440.00 0.000 0.00
40.000 1,440.00 0017 0017 4100.06 760.00 14.000 10,640.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 14.000 10,640.00
0.000 0.00
0.000 0.00
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Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC

Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4105.59 830.00 2.700 2,241.00 0027 0027 L006.00 300.00 30.000 9,000.00
CLASS 47B-3000 CONCRETE FOR INLET AND (63 2.700 2,241.00 COVER CROP SEEDING ACRE 30.000 9,000.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4150.00 2.10 1,172.000 2,461.20 0028 0028 L006.50 2,800.00 5.000 14,000.00
REINFORCING STEEL FOR HEADWALL LB 1,172.000 2,461.20 TEMPORARY SEEDING ACRE 5.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4155.50 2.10 465.000 976.50 0029 0029 L019.13 1.50 2,033.000 3,049.50
REINFORCING STEEL FOR INLET AND LB 465.000 976.50 EROSION CONTROL, CLASS 1D Sy 2,033.000 3,049.50
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4360.24 560.00 2.000 1,120.00 0030 0030 L019.15 1.60 10,448.000 16,716.80
24" METAL FLARED-END SECTION EACH 2.000 1,120.00 EROSION CONTROL, CLASS 1F SY 10,448.000 16,716.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4360.30 680.00 4.000 2,720.00 0031 0031 L019.20 4.00 4,983.000 19,932.00
30" METAL FLARED-END SECTION EACH 4.000 2,720.00 EROSION CONTROL, CLASS 2A Sy 4,983.000 19,932.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4390.36 845.00 1.000 845.00 0032 0032 L019.21 4.50 3,581.000 16,114.50
36" ROUND EQUIVALENT METAL PIPE EACH 1.000 845.00 EROSION CONTROL, CLASS 2B SY 3,581.000 16,114.50
FLARED-END SECTION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4670.05 150.00 18.000 2,700.00 0033 0033 L022.11 2.90 3,732.000 10,822.80
CULVERT SANDFILL (63 18.000 2,700.00 FABRIC SILT FENCE-LOW POROSITY LF 3,732.000 10,822.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 9034.00 20.00 30.000 600.00 0034 0034 L022.81 3.40 21,532.000 73,208.80
PREPARATION OF INTERSECTIONS AND SY 30.000 600.00 SILT CHECK, TYPE 1-HIGH LF 21,532.000 73,208.80
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 9111.00 30.00 1.000 30.00 0035 0035 L022.83 4.10 3,618.000 14,833.80
WATER MGAL 1.000 30.00 SILT CHECK, TYPE 2-HIGH LF 3,618.000 14,833.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC Contract ID;  1216A Vendor ID;: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 P120.30 83.00 20.000 1,660.00 0043 0043 4035.00 280.00 12.000 3,360.00
30" CULVERT PIPE, TYPE 2 LF 20.000 1,660.00 REMOVE FLARED-END SECTION EACH 12.000 3,360.00
0.000 0.00 2.000 560.00
0.000 0.00 2.000 560.00
0037 0037 P300.24 50.00 37.000 1,850.00 0044 0044 4044.00 10,000.00 1.000 10,000.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 37.000 1,850.00 PREPARATION OF STRUCTURE EACH 1.000 10,000.00
0.000 000 AT STATION 663+79.27 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 P300.48 78.00 146.000 11,388.00 0045 0045 4050.01 7.00 1,568.000 10,976.00
48" CULVERT PIPE, TYPE 3,40R 5 LF 146.000 11,388.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 1,568.000 10,976.00
0.000 000 CULVERTS, AND HEADWALLS 55.000 385.00
0.000 0.00 55.000 385.00
0039 0039 P376.36 56.00 94.000 5264.00 0046 0046 4051.01 20.00 390.000 7,800.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 94.000 5,264.00 EXCAVATION FOR BOX CULVERTS cY 390.000 7,800.00
3450R6 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 P402.30 43.00 402.000 17,286.00 0047 0047 4100.06 760.00 27.200 20,672.00
30" CULVERT PIPE, TYPE 3,4,50R 6 LF 402.000 17,286.00  CLASS 47B-3000 CONCRETE FOR HEADWALL cY 27.200 20,672.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 889,886.66 0048 0048 4101.06 485.00 141.760 68,753.60
Current 889,886.66 CLASS 47B-3000 CONCRETE FOR BOX cY 141.760 68,753.60
In place 21,465.00 CULVERT 0.000 0.00
This Estimate 1,440.00 0.000 0.00
GROUP 4 CULVERTS 0049 0049 4105.59 830.00 2.400 1,992.00
0041 0041 0030.40 15,000.00 1.000 15,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.400 1,992.00
MOBILIZATION LS 1.000 15,000.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0050 0050 4107.07 500.00 12.500 6,250.00
0042 0042 4004.50 2.70 1,320.000 3,564.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 12.500 6,250.00
CAST IRON GRATE AND FRAME LB 1,320.000 3,564.00 COLLARS 2.530 1,265.00
0.000 0.00 2.530 1,265.00
0.000 0.00 " gos1 0051 4130.06 2,000.00 0.900 1,800.00
CLASS 47B-3000 CONCRETE FOR PIPE cY 0.900 1,800.00
CULVERT PLUG 0.000 0.00
0.000 0.00
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Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 4150.00 1.40 2,130.000 2,982.00 0061 0061 4460.42 1,450.00 4.000 5,800.00
REINFORCING STEEL FOR HEADWALL LB 2,130.000 2,982.00 42" CONCRETE FLARED-END SECTION EACH 4.000 5,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4151.00 1.25 18,291.000 22,863.75 0062 0062 4460.54 1,970.00 1.000 1,970.00
REINFORCING STEEL FOR BOX CULVERT LB 18,291.000 22,863.75 54" CONCRETE FLARED-END SECTION EACH 1.000 1,970.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 4155.50 1.40 145.000 203.00 0063 0063 4460.72 3,170.00 2.000 6,340.00
REINFORCING STEEL FOR INLET AND LB 145.000 203.00 72" CONCRETE FLARED-END SECTION EACH 2.000 6,340.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 4157.00 2.10 717.000 1,505.70 0064 0064 4510.42 1,400.00 2.000 2,800.00
REINFORCING STEEL FOR COLLARS LB 717.000 1,505.70 42" ROUND EQUIVALENT CONCRETE EACH 2.000 2,800.00
134.000 281.40 FLARED-END SECTION 0.000 0.00
134.000 281.40 0.000 0.00
0056 0056 4360.24 350.00 1.000 350.00 0065 0065 4670.05 150.00 7.000 1,050.00
24" METAL FLARED-END SECTION EACH 1.000 350.00 CULVERT SANDFILL CcY 7.000 1,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 4360.30 555.00 1.000 555.00 0066 0066 4880.30 400.00 76.000 30,400.00
30" METAL FLARED-END SECTION EACH 1.000 555.00 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 76.000 30,400.00
0.000 0.00 72.000 28,800.00
0.000 0.00 72.000 28,800.00
0058 0058 4360.48 965.00 6.000 5,790.00 0067 0067 4880.42 455.00 162.000 73,710.00
48" METAL FLARED-END SECTION EACH 6.000 5,790.00 JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 162.000 73,710.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 4390.36 765.00 1.000 765.00 0068 0068 4880.72 795.00 116.000 92,220.00
36" ROUND EQUIVALENT METAL PIPE EACH 1.000 765.00 JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV LF 116.000 92,220.00
FLARED-END SECTION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 4460.24 610.00 1.000 610.00 0069 0069 4890.36 730.00 92.000 67,160.00
24" CONCRETE FLARED-END SECTION EACH 1.000 610.00 JACKING 36" ROUND EQUIVALENT CULVERT LF 92.000 67,160.00
0.000 0.00 PIPE, TYPE 2 CLASS IV 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC Contract ID: 1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 8010.03 60.00 41.950 2,517.00 0079 0079 P128.30 80.00 76.000 6,080.00
CRUSHED ROCK FOR BASE COURSE CcY 41.950 2,517.00 30" CULVERT PIPE, TYPE 2 CLASS IV LF 76.000 6,080.00
0.000 0.00 72.000 5,760.00
0.000 0.00 72.000 5,760.00
0071 0071 P120.24 100.00 14.000 1,400.00 0080 0080 P128.42 117.00 162.000 18,954.00
24" CULVERT PIPE, TYPE 2 LF 14.000 1,400.00 42" CULVERT PIPE, TYPE 2 CLASS IV LF 162.000 18,954.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 P120.30 105.00 12.000 1,260.00 0081 0081 P128.72 380.00 116.000 44,080.00
30" CULVERT PIPE, TYPE 2 LF 12.000 1,260.00 72" CULVERT PIPE, TYPE 2 CLASS IV LF 116.000 44,080.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 P120.42 110.00 75.000 8,250.00 0082 0082 P150.30 68.00 22.000 1,496.00
42" CULVERT PIPE, TYPE 2 LF 75.000 8,250.00 30" CULVERT PIPE, TYPE 5 LF 22.000 1,496.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0074 P120.54 172.00 18.000 3,096.00 0083 0083 P150.48 100.00 115.000 11,500.00
54" CULVERT PIPE, TYPE 2 LF 18.000 3,096.00 48" CULVERT PIPE, TYPE 5 LF 115.000 11,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 P120.72 324.00 58.000 18,792.00 0084 0084 P155.36 75.00 61.000 4,575.00
72" CULVERT PIPE, TYPE 2 LF 58.000 18,792.00 36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 61.000 4,575.00
32.000 10,368.00 5 0.000 0.00
32.000 10,368.00 0.000 0.00
0076 0076 P126.36 118.00 92.000 10,856.00 0085 0085 P300.24 84.00 40.000 3,360.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 92.000 10,856.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 40.000 3,360.00
2CLASS IV 0.000 0.00 40.000 3,360.00
0.000 0.00 40.000 3,360.00
0077 0077 P127.36 151.00 16.000 2,416.00 GROUP 4 CULVERTS Contracted 648,930.05
36" ROUND EQUIVALENT CULVERT PIPE, TYPE  LF 16.000 2,416.00 Current 648,930.05
2 0.000 0.00 In place 50,779.40
0.000 0.00 This Estimate 50,779.40
0078 0078 P127.42 138.00 312.000 43,056.00
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 312.000 43,056.00
2 0.000 0.00
0.000 0.00
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Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0002 Pay Period End Date:  09.03.2016 Est Number: 0002 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0093 0093 0003.10 330.00 140.000 46,200.00
0086 0086 0030.50 2,000.00 1.000 2,000.00 FLAGGING DAY 140.000 46,200.00
MOBILIZATION LS 1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0094 0094 0003.20 600.00 35.000 21,000.00
0087 0087 L001.01 649.00 27.000 17,523.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 21,000.00
SEEDING, TYPE A ACRE 27.000 17,523.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0095 0095 0010.04 5,000.00 1.000 5,000.00
0088 0088 L001.02 533.00 3.000 1,599.00 FIELD OFFICE EACH 1.000 5,000.00
SEEDING, TYPE B ACRE 3.000 1,599.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0096 0096 0030.00 25,000.00 1.000 25,000.00
0089 0089 L032.75 137.00 68.000 9,316.00 MOBILIZATION LS 1.000 25,000.00
MULCH TON 68.000 9,316.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0097 0097 4022.05 15.00 1,500.000 22,500.00
GROUP 5 SEEDING Contracted 30.438.00 TEMPORARY SLOPE DRAIN LF 1,500.000 22,500.00
Current 30,438.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0098 0098 9110.01 150.00 110.000 16,500.00
GROUP 10 GENERAL ITEMS RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 16,500.00
0090 0090 0001.08 0.50 9,450.000 4,725.00 0.000 0.00
BARRICADE, TYPE II BDAY 9,450.000 4,725.00 0.000 0.00
0.000 0.00 0099 0099 9110.03 85.00 110.000 9,350.00
0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 9,350.00
0091 0091 0001.75 5.50 70.000 385.00 0.000 0.00
TEMPORARY SIGN DAY EACH 70.000 385.00 0.000 0.00
0.000 0.00 0100 0100 9110.07 100.00 110.000 11,000.00
0.000 0.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 11,000.00
0092 0092 0001.90 1.10 4,950.000 5,445.00 0.000 0.00
SIGN DAY EACH 4,950.000 5,445.00 0.000 0.00
1,443.000 1,587.30 0101 0101 9110.27 200.00 110.000 22,000.00
546.000 600.60 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 22,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.15.2016
Page: 8o0f8

Contract ID:  1216A Vendor ID: 3816 K2 REAL ESTATE DEVELOPMENT, LLC
Est Number: 0002 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0102 0102 L022.75 3.45 3,000.000 10,350.00
TEMPORARY SILT CHECK LF 3,000.000 10,350.00
1,664.000 5,740.80
0.000 0.00
0103 0103 L022.90 2.85 7,000.000 19,950.00
TEMPORARY SILT FENCE LF 7,000.000 19,950.00
947.000 2,698.95
697.000 1,986.45
0104 0104 L022.92 5.00 2,000.000 10,000.00
TEMPORARY EARTH CHECK LF 2,000.000 10,000.00
0.000 0.00
0.000 0.00
0105 0105 L032.70 600.00 10.000 6,000.00
TEMPORARY MULCH TON 10.000 6,000.00
0.000 0.00
0.000 0.00
0106 0106 L860.24 200.00 13.000 2,600.00
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 2,600.00
0.000 0.00
0.000 0.00
0107 0107 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2.500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 243,005.00
Current 243,005.00
In place 12,527.05
This Estimate 2,587.05
Totals for contract Contracted 1,812,259.71
Current 1,812,259.71
In place 84,771.45

This Estimate

54,806.45



